

Emerald Campus E2E Manual Testing

Test Summary Report for Emerald Campus Template and Storio Admin Panel / Management System

Prepared By	Mohammed Samir
Report Date	04 July 2026
Testing Type	Functional Testing, UI Testing, Usability Testing, Validation Testing, Compatibility Testing, Responsive Testing, Navigation Testing, Content Verification Testing, Form Validation Testing
Application Area	Emerald Campus Template and Storio Admin Panel / Management System

1. Overview

This report summarizes the manual testing work completed for the Emerald Campus template and the Storio Admin Panel / Management System. The report focuses on execution coverage, pass/fail status, defect severity, priority distribution, and open defect risk.

The testing covered core user flows, admin management modules, template pages, form validation, navigation, content display, UI consistency, usability, responsive behavior, and compatibility across available web/mobile views where evidence was available.

2. Execution Summary

Metric	Count / Value
Total Test Cases	340
Total Executed	340
Pass	213
Fail	127
Blocked	0
Not Executed	0
Pass Rate (%)	62.65%

Note: Total Executed is calculated as Pass + Fail + Blocked. One status spelling issue in the workbook was normalized from "Fall" to "Fail" during analysis.

3. Scope-Based Execution Summary

Area	Test Cases	Pass	Fail	Pass Rate	Bugs Raised
Admin Panel / Management System	203	151	52	74.38%	70
Emerald Campus Template	137	62	75	45.26%	75

4. Defect Summary

Metric	Count
Total Bugs Raised	145
S0 - Blocker	0
S1 - Critical	9
S2 - Major	43
S3 - Minor	88
S4 - Trivial	5
Open Bugs	145

Metric	Count
Closed / Fixed Bugs	0

All bug tracker records currently show Open status. No closed/fixed bug record was found in the analyzed data.

5. Severity by Scope

Area	S0 Blocker	S1 Critical	S2 Major	S3 Minor	S4 Trivial	Total Bugs
Admin Panel / Management System	0	6	33	26	5	70
Emerald Campus Template	0	3	10	62	0	75

6. Priority Summary

Priority	Count
P0 - Immediate	0
P1 - High	38
P2 - Medium	93
P3 - Low	14
Not Required	0

7. Priority Definitions

Priority	Definition	Typical Severity	Risk Level
P0 - Immediate	Must fix before any release	S0-S1	Critical
P1 - High	Fix in current sprint	S1-S2	High
P2 - Medium	Fix in next sprint	S2-S3	Medium
P3 - Low	Fix when possible	S3-S4	Low
Not Required	Not a defect, no action needed	N/A	N/A

8. Test Case Status Definitions

Status	Meaning
Pass	TC executed; actual matches expected
Fail	TC executed; actual does NOT match expected
Blocked	Cannot execute due to blocker or dependency
In Progress	Currently being executed
Not Executed	Planned but not yet run
Skipped	Intentionally skipped for this cycle
Deferred	Postponed to a later sprint/cycle

9. Highest Defect Concentration Areas

Module / Area	Bugs
Contact	17
Home Page	15
Settings	9
Gallery	8
Blog	8

Module / Area	Bugs
Contact Management	7
Page Customization	7
About Us	7
Staff	7
Notice	7

The highest defect concentration appears in Contact, Home Page, Settings, Gallery, Blog, Contact Management, Page Customization, About Us, Staff, and Notice areas. These areas should be prioritized for developer review and re-testing after fixes.

10. Key Findings

1. A total of 340 test cases were documented and executed, with 213 passing and 127 failing.
2. Overall pass rate is 62.65%, which indicates that the system still needs stabilization before a final release decision.
3. 145 bugs were raised and all are currently marked as Open.
4. The defect profile contains 9 Critical defects and 43 Major defects after severity normalization, which should be addressed before release.
5. The Emerald Campus Template has a lower pass rate than the Admin Panel / Management System, with 75 failed cases out of 137 documented test cases.
6. Most issues are concentrated in UI/UX, usability, navigation, content display, form validation, and expected-vs-actual behavior mismatches.

11. Recommendations

1. Fix all S1 Critical and S2 Major defects before release or client demonstration.
2. Prioritize P1 High bugs in the current sprint because they affect important user journeys and release confidence.
3. Update the bug tracker after fixes with Fixed By, Date Fixed, Verified By, Date Verified, and final Bug Status.
4. Re-test Sign In, Create Website, Contact, Home Page, Blog/Event, Gallery, Menu Management, and Page Customization after fixes.
5. Re-test the Emerald Campus Template on both desktop and mobile view because several issues are related to layout, readability, usability, and UI clarity.
6. Keep screenshot evidence linked with each defect so developer and QA communication remains clear.

12. Release Readiness Conclusion

Based on the current test execution and defect status, the project is not ready for release yet. The main reason is the high number of open defects, including Critical and Major issues. Release should be considered only after high-risk defects are fixed, verified by QA, and follow-up testing confirms that existing functionality has not been broken.

Prepared By	Mohammed Samir
Role	QA / Manual Tester
Final QA Status	Release not recommended until Critical and Major defects are fixed and verified.